



ID	Task Mode	Task Name	Location	Korkeus merenpinnasta	Duration	Start	Half 1, 2008		
							Qtr 3	Qtr 1	Q
1		Valmistautuminen		0	413 days	Fri 1.2.08			
2		Laskuvarjojääkärikillan jääkiipeilyleiri	Olhava, Suomi	80	1 day	Fri 1.2.08			
3		Vapaalaskuleiri	Narvik, Norja	513	1 day	Fri 29.2.08			
4		Arctic Circle-seikkailukilpailu	Rovaniemi, Suomi	200	1 day	Fri 30.5.08			
5		Jääkiipeily- ja vaellusleiri	Kebnekaise, Ruotsi	2111	1 day	Tue 1.7.08			
6		Seikkailuleiri Kajakkimelonta + maastopyöräily	Suomi	0	1 day	Fri 1.8.08			
7		Vapaalaskuleiri	Lyngen, Norja	800	1 day	Wed 1.10.08			
8		Lumiturvallisuus, välinetestaus	Pallas, Suomi	807	1 day	Thu 1.1.09			
9		Vuoristoleiri	Verbier, Chamonix, Sveitsi	3300	1 day	Wed 1.4.09			
10		Tekninen harjoittelu	Suomi	200	1 day	Mon 1.6.09			
11		Annapurna ABC	Nepal	4130	1 day	Tue 1.9.09			
12		Loppuvalmistelut	Suomi	0	67 days	Thu 1.10.09			
13		Tekninen harjoittelu	Suomi	0	1 day	Thu 1.10.09			
14		Varusteiden testaus	Suomi	0	1 day	Fri 30.10.09			
15		Fyysinen harjoittelu	Suomi	0	1 day	Fri 1.1.10			
16		Mount Everest	Nepal	0	35 days?	Tue 6.4.10			
17		Lento Luklaan		0	1 day?	Tue 6.4.10			
18		Trek to Phakding	Phakding	2622	1 day	Wed 7.4.10			
19		Trek to Namche Bazar	Namche Bazar	3340	1 day	Thu 8.4.10			




Project: Mount Everest1 Date: Thu 8.4.10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



ID	Task Mode	Task Name	Location	Korkeus merenpinnasta	Duration	Start	Half 1, 2008		
							Qtr 3	Qtr 1	Q
20		Trek to Thame for acclimatization	Thame	3820	1 day	Fri 9.4.10			
21		Trek back to Khumjung	Khumjung	3790	1 day	Mon 12.4.10			
22		Trek to Tengboche Monastery	Tenhboche	3837	1 day	Tue 13.4.10			
23		Trek to Dingboche	Dingboche	4343	1 day	Wed 14.4.10			
24		Trek to Lobuche	Lobuche	4915	1 day	Thu 15.4.10			
25		Rest day for acclimatization in Lobuche	Lobuche	4915	1 day	Fri 16.4.10			
26		Trek to Everest base camp	Base Camp	5380	1 day	Mon 19.4.10			
27		Base Camp	Base Camp	5380	3 days	Tue 20.4.10			
28		Leiri 1	Hiljaisuuden laakso	6100	5 days	Fri 23.4.10			
29		Leiri 2	Lhotsen seinämän alla	6400	5 days	Fri 30.4.10			
30		Leiri 3	Lhotsen seinämä	6800	1 day	Fri 7.5.10			
31		Leiri 4	Kuoleman vyöhyke (Death zone)	8000	1 day	Mon 10.5.10			
32		Topping window	Top of the world, ma!	8848	10 days	Tue 11.5.10			



Project: Mount Everest1 Date: Thu 8.4.10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Mount Everest1 Date: Thu 8.4.10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Mount Everest1 Date: Thu 8.4.10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	